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FROM: Jim Olsen, Jr., PE-Reclamation Project Manage 
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1) Scrapers are finishing shale cover on JP-WO-14 and kround the Jackpile Staging area. 
The scrapers will then move into topsoil cover areas. 
Trucks have substantially cleaned up around JP-PS-25 and are now removing the haul 
road around JP-P'S-24; four dozers are now sloping JP-WO-03 in the 
SE Jackpile area. Installation of the erosion protection along the Rio Moquino is 
continuing. 

2) No word of interest was received on the xise and salvage of the old Weld Shop. 
An addlitional work package amount will be estimated and the building wiU be 
dismantied and the materials stored in the Shop Yard; 

3) I will be in Las Cruces on 3/15-3/17/93 at the NM Water & Wastewater Association. I 
will be making a Project presentation to the Billings Reclamation Symposium March 22 
thru March 25; 

4) The personnel from Sandia Laboratories have not yet scheduled a site tour; 

5) Reseeding work is being postponed until Fall, 1993 because of the risk of dry soil 
conditions brought about by the spring time windy season. Based on Ed KeUey's 
recommended schedule, Septeiriber, 1993 will be the time the reseecUng work is done 
(which typically fbllows the summer time rainy season.) 

6) The latest Work Package closeout approvals have been received and are now current. 

7) A draft letter was received from BIA outlining the potential restrictions and remedial 
actions needed before release of the Old Housing Area; some dirt work around the adit 
and repair of some minor erosion and culvert repairs are still needed; 

8) LCC personnel and Project personnel will receive the 8-hour OSHA safety refresher the 
week of March 15, 1993; 
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ASOF /n/fac!-( :? /??13 _L_ _________ 

STATUS EST. COMPLETION REMARKS 
******** *****************~ ********** 

Area Office will 3/31/93 data and map 
provide technical supplied to 
assistance BIAbyRPM; 

inspection completed 3/31/93 comments: letter 
fromBIA; 
some repair 
work still 
needeq; 

completed; 3/1/93 rec'd 3/1/93 

schedule and no interest expressed 
do price estimate 

3/22/93 in progress; 
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